

Sprint Dashboard

Generated Date: 2023-10-19



Sprints: 2023-10-18 - 2023-10-29 - #2 - In Progress

Sprint Details

Sprint No: 2

Start: 2023-10-18

Status: In Progress

Estimated Hours: 12.000

Estimate to Complete: 7.000

Items Done / Total: 1 / 4

Goal:


- Ensure all Regulatory Projects have work planned to be completed in the sprint
- Improve on our work item estimations
- Work items are loaded for the top 5 priority projects in the next sprint

Work Left vs Time Left




Work Left (58%) Time Left (70%)


Burndown



Estimated Hours Breakdown





Estimate to Complete Breakdown



Per Type

Per Priority



Work Items

Fixed Admin Fee Project

NEW

Annual / quarterly discount incentives



Priority:

High

Type:
Project Work

Estimated Hours:
1.000

Estimate to Complete:
1.000

TO DO

DOING

Admin Fee Proposals (3 Options)



Priority:

High

Type:
Project Work

Estimated Hours:
6.000

Estimate to Complete:
4.000

DONE

What are the current industry standards



Priority:

Medium

Type:
Project Work

Estimated Hours:
2.000

Estimate to Complete:
0.000

T's & C's Impact



Priority:

Medium

Type:

Project Work

Estimated Hours:

3.000

Estimate to Complete:

2.000