

Individual Scope Change Report

Generated Date: 2023-10-19



[Download PDF](#)

Scope Change

Change Information


Scope Change No: 000010


Project: Business Architecture Blueprint

Name: Report Inclusions

Description: A request to include 2 clearly defined additional reports within the current mandate.

Reason for Change: These reports are easy to produce and the value they will add in the short term is worth the effort.

Loaded By:  Tracey Marais

Requested By:  Steven Rouchester

Request Date: 2023-09-24

Implemented: No

Change Impact

Impact On Cost: \$ 5,000.00

Impact On Time (Days): 21

Impact On Scope: These reports are already defined from a requirements perspective and would not impact that much on delivery.

Approval Information

Approval Status: Pending

Approval Date:

Approvals

Name	Role	Signature	Date
Tracey Marais	Project Sponsor	<hr/>	<hr/>
Peter Fraklin	Project Owner	<hr/>	<hr/>
Adrian de Villiers	Project Manager	<hr/>	<hr/>