

Scrum - Sprint Planning



Sprints: 2023-04-09 - #30 - Team 1 - Planned

Summary

Responsibility	Development	Operations
 Barry Atkins	27.000	0.000
 Jane Branch	28.000	0.000
 Joe Bloggs	5.000	8.000

Detail

Barry Atkins

Area	Title	Estimated Hours
Development	Employee Display Format	12.000
Development	Add a Programme Entity	10.000
Development	Sprint Retrospective	1.000
Development	Sprint Planning	1.500
Development	Daily SCRUM meeting	2.500
		27.000

Jane Branch

Area	Title	Estimated Hours
Development	Add User Group Report	8.000
Development	Project History Reporting	15.000
Development	Sprint Retrospective	1.000
Development	Sprint Planning	1.500
Development	Daily SCRUM meeting	2.500
		28.000

Joe Bloggs

Area	Title	Estimated Hours
Development	Sprint Retrospective	1.000

Development	Sprint Planning	1.500
Development	Daily SCRUM meeting	2.500
Operations	Inefficiencies on report 123	8.000
		13.000