
Risks

Key Statistics

Risk Count by Type Risk Count by Status Risk Count by RAG

Risks by Project

Project Count Logged in the
Last 30 Days

Average Age
(Days) Overdue

Business Architecture Blueprint 2 2 4 1

Cashflow Boost Project 3 3 4 0

Compliance Front-end 2 2 3 1

Cost to Income Ratio 5 5 3 0

Fixed Admin Fee Project 1 1 3 0

MIS Reporting 2 2 4 1

Northern Frontier Marketing 3 3 4 1

Procurement Module Development 4 4 4 1

Sales Recovery Pilot 2 2 3 0

X100 Product Launch 2 2 3 0

Total 26 26 4 5
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